Feather River Habitat Conservation Plan - Schedule


	
	2014
	2015
	2016

	
	Q1
	Q2
	Q3
	Q4
	Q1
	Q2
	Q3
	Q4
	Q1
	Q2
	Q3
	Q4

	Steering committee meetings
	
	
	
	
	
	
	
	
	
	
	
	

	Public meetings
	
	
	
	
	
	
	
	
	
	
	
	

	Technical advisory committee(s) meetings
	
	
	
	
	
	
	
	
	
	
	
	

	Data compilation and collection
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Adaptive Management and Biological Monitoring Plan
	
	
	
	
	
	
	
	
	
	
	
	

	Draft HCP
	
	
	
	
	
	
	
	
	
	
	
	

	   Intro/background
	
	
	
	
	
	
	
	
	
	
	
	

	   Project description/covered activities
	
	
	
	
	
	
	
	
	
	
	
	

	   Environmental setting/bio resources
	
	
	
	
	
	
	
	
	
	
	
	

	   Conservation plan
	
	
	
	
	
	
	
	
	
	
	
	

	  Bio impacts/take assessment
	
	
	
	
	
	
	
	
	
	
	
	

	  Implementation
	
	
	
	
	
	
	
	
	
	
	
	

	  Funding
	
	
	
	
	
	
	
	
	
	
	
	

	   Alternatives
	
	
	
	
	
	
	
	
	
	
	
	

	Administrative Draft HCP
	
	
	
	
	
	
	
	
	
	
	
	

	   Review draft (DWR/Flood Board)
	
	
	
	
	
	
	
	
	
	
	
	

	   Revise draft
	
	
	
	
	
	
	
	
	
	
	
	

	Public Review Draft HCP
	
	
	
	
	
	
	
	
	
	
	
	

	   Review draft (agencies)
	
	
	
	
	
	
	
	
	
	
	
	

	   Revise draft
	
	
	
	
	
	
	
	
	
	
	
	

	   Public Review
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Public Review Draft of Adaptive Management Plan
	
	
	
	
	
	
	
	
	
	
	
	

	Draft Implementing Agreement (IA)
	
	
	
	
	
	
	
	
	
	
	
	

	Section 2081 Permit Application
	
	
	
	
	
	
	
	
	
	
	
	

	Final HCP/2081, IA and Adaptive Man. Plan
	
	
	
	
	
	
	
	
	
	
	
	

	   Respond to public comments (HTH)
	
	
	
	
	
	
	
	
	
	
	
	

	   Review draft (DWR/agencies)
	
	
	
	
	
	
	
	
	
	
	
	

	   Prepare final HCP, IA, Adaptive Management Plan and 2081 permit application
	
	
	
	
	
	
	
	
	
	
	
	

	CEQA/NEPA process
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Permits
	

	Prepare USACE Regional General Permit Application
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Draft Application
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Final Application
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Public Notice/Response to Comments
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Draft and Final Section 404(b)(1) Alternatives Analysis
	
	
	
	
	
	
	
	
	
	
	
	

	CVRWQCB 401 Certification
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Draft Certification Package
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Final Certification Package
	
	
	
	
	
	
	
	
	
	
	
	

	CDFW Master Streambed Alteration Agreement
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Draft Application
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Final Application
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Programmatic Agreement for Section 106
	
	
	
	
	
	
	
	
	
	
	
	

	Initiate Section 106 consultation
	
	
	
	
	
	
	
	
	
	
	
	

	Identify and Consult with Native American Entities and Public
	
	
	
	
	
	
	
	
	
	
	
	

	Determine ACHP participation
	
	
	
	
	
	
	
	
	
	
	
	

	Develop and Execute the Programmatic Agreement
	
	
	
	
	
	
	
	
	
	
	
	

	CEQA/NEPA Process
	
	
	
	
	
	
	
	
	
	
	
	

	Develop Project Description
	
	
	
	
	
	
	
	
	
	
	
	

	Draft Programmatic EIR/EIS
	
	
	
	
	
	
	
	
	
	
	
	

	Public Review and Response to Comments
	
	
	
	
	
	
	
	
	
	
	
	

	Final Programmatic EIR/EIS
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